Muscoy Team Conference Call Notes
23 April 2007 (1:30 P.M.)

Conference Call Members Present for Call:

[0 Dwayne Deutscher/URS X Kim Hoang/EPA

[] Dennis Bane/URS

X Adam Harvey/URS (] Stacey Aldstadt/SBMWD
X Kit Veldman/URS (] Robin Ohama/SBMWD
XI Roger Nommensen/URS [] Matt Litchfield/ SBMWD
[] Connie Biedel/URS L1 John Perry/SBMWD

[ Patrick Barbree/URS X] Lana Kennerly/SBMWD
[] Tim Gere/URS [1 Mike Lowe/SBMWD

XI Mark Eisen/Secor []

XI Tom Perina/CH2M Hill X Loni Adams/DTSC

[0 Bob Kemmerle/E2 X] Greg Holmes/DTSC

| Contract Issues |

Tom will send comments to Roger on dewatering memo tomorrow. Kim may have additional
comments. URS will review and address the comments.

Kim wants dewatering memo sent to City without recommendations. EPA will request the
City provide pumping strategy after they receive the memo.

Roger will forward word version of the dewatering memo to Kim and Tom.

Kim requested that Adam send the 18-Month report schedule options due to start up delay at
EW-108S. Kim will review and then either request Start Up Report be removed from 18-
Month Report or will grant extension.

Fred is reviewing the RA Report. He may have comments. (Note, comments were due on 27
April 2007).

Kim will extend the due date for the Final RA Report for every day that the City is late in
providing comments. (Note, comments were due on 27 April 2007).

| Construction/Validation/Performance (Kit Veldman) |

Loni Adams (DTSC) has no comments on the Draft Final C&P Report. Richard Kauffman
(DTSC) is reviewing the report and may have comments. Loni will request comments from
Richard.
Comments were due on 27 April for the Draft Final RA Report. URS is waiting for
comments from the City. DTSC to indicate whether they will review and comment on the
Draft Final RA Report.
The Final City Well Sites Report is due 22 May.
Comments are due to URS for the Draft Well Installation Report for EW-108S and
MW-141A by 3 May.
Roger (URS) has submitted the dewatering memo to EPA, CH2M Hill and E2. Tom
(CH2Mhill) to provide comments this week.
Kit reported current Construction Progress Report received from Mike Lowe (City):

o  All work is complete. Still waiting on DHS permit. Lana (City) is not sure when

it will get approved. It is on Yen Tran’s supervisor’s desk at DHS.

Lana confirmed that she will provide cost data through April 2007 and estimated costs
through July 2007 to URS by 3 May 2007.
Kim stated that she would like a letter requesting extension of the O&F Letter review from
SBMWD.
Kim stated that the only deliverable affected by the delayed startup of EW-108S is the 18-
month report (because it contains the Startup Report).

| General Discussion |

None
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| Next Conference Call |

Monday, 7 May 2007, 2:00 PM Call in #: 415-947-8543, Access Code 2332#

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an attendee’s
understanding differ, please contact Adam Harvey at 916-679-2002, or adam_harvey@urscorp.com. The minutes
contained herein will stand if not corrected within ten (10) days of this writing.




